RURAL ARTERIAL Completed
PROGRAM 81%
APRIL, 2002
PROJECT STATUS NO Payments Yet Some RATA pald
(Per Biennium) 9% 10%
Projects: '83-'91; '91-'93 A '93-'95 '95-'97 '97-'99 '99-'01 '01-'03 TOTAL
Completed 320 88 83 +1) 177 (+2) 53 (+4) 18 (+3) 1 (+1 740
Some RATA paid 0 0 9 (1) 36 (3) 15 (-3) 32 (+2 2 (+1 94
No Payments Yet 0 1 1 6 12 (1) 26 (-5) 35 81
TOTAL 320 89 93 219 80 76 38 915
FUND STATUS
Anticipated Revenue to end of '03 - '05 Biennium:
Fuel tax receipts and interest thru '99 - '01 biennium 252,872,325
Estimated fuel tax receipts 7/01 thru 7/05 75,812,940
Total Estimated Revenue 328,685,265
RAP Expenditures to date:
To Completed Projects 218,813,133
To Projects Under Construction 16,242,589
Administration 4,216,140
Total Expenditures 239,271,863
RAP Obligations:
To Unfinished Projects 101,671,650
Remaining 10% estimated revenue 3,419,671
Estimated remaining administration through 2003 - 2005 biennium 2,373,600
Total Obligations 107,464,921



